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fl Design Change Notice(Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)
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M0A012782

Project No: 35DJ2600 Discipline Lead: Bill Barton

Change No: 017 Date: 02115/10
DisciplIne: Civil

1St Issue - Engineering To: Project Manager Project Secretary

DESCRIPTION OF CHANGE:

Revise drawings C-02-C-124 and C-02-C-125 to show adjusted contours along the edge of
the top of waste.

SOURCE OF CHANGE: CID 053

DISCIPLINE AFFECTED YES NO INITIAL ASSESSMENT YES NO

PROCESS x REVISION NOTE REQUIRED x

SAFETY x 1-IAZOP REVIEW REQUIED x

CIVIL/STRUCT/ARCH x MAJOR SCHEDULE IMPACT x

PIPING x

INSTRUMENTS x

MECHANICAL x

ELECTRICAL x

VAUDATION/cGMp x

CONSTRUCTION x

2nd Issue - Project Authorization To: Project Secretary

3rd Issue - Project Authorization To: Project Secretary

Hold Release proceed with Change YES NO Raise Variation Note J YES NO

SIgned: Date:

SIgned: (J

FONQAWI 1 OSf 1
Copyright’ Jacobs Engineering Group Inc., 2008

05-15-08

~L~CV1~©~fl Os
2-, i -,



tlb,tlqIztILI2 n:q.~ bJb2zeq,3,z

MOA 012783

Design Change Notice .~

(Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

1
Project No: 35DJ2800 Discipline Load: Bill Barton

Change No: 018 (NQA1) Date: 08102(10

Discipline: Civil

1st Issue - Engineering To: Project Manager~ Project Secretary: jfl~j~su~a
DESCRIPTION OF CHANGE:

Revise Specification 31-00-30 (Rev 4) to allow for the presence of occasional shale
fragments with a maximum particle size of 3” — 4”.

SOURCE OF CHANGE: CID 055

DISCIPLINE AFFECTED YES NO INITIAL ASSESSMENT YES NO

PROCESS x REVISION NOTE REQUIRED x

SAFETY x HAZOP REVIEW REQUIED x

CIVILISTRUCT/ARCH x MAJOR SCHEDULE IMPACT x

PIPING x

INSTRUMENTS x

MECHANICAL x

ELECTRICAL x

VALIDATION/CGMP x

CONSTRUCTION x

2nd Issue - Project Authorization To: Project Secretary:~
Proceed with I Hold Change ,—~ [~aise Variation
Change YES NO YES ij~p’

Signed: 7r9j.L~ o.4:,

3rd Issue - Project Authorzation To: Project Secretary

Hold Release proceed with Change YES j NO Raise Variation Note j YES NO

Signed: Date:

FONQAWI 10511
Copyright Jacobs Engineering Group Inc.. 2008

05-15-08
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it Design Change Notice
iii. (Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

Project No; 35DJ2600 Discipline Leadt DIII Barton

Change No: 019 (NOA1) Date: 09102110
DisciplIne: CIvil

1st Issue - Engineering To: Project Manager Project Secretary

DESCRIPTION OF CHANGE:

Change “clod” in SectIon 2.1 to “particle” to be consistent.

Add to Section 2.1 - Placement of Mancos shale will be visually inspected to make sure there are no
locations where rock type particles accumulate in a concentrated location. Particles found in a
concentrated location will be removed or reworked per QO direction.” To give distinct guidelines for the
RAIP quality inspections and resulting actions.

SOURCE OF CHANGE dO 056

DISCIPLINE AFFECTED YES NO INITIAL ASSESSMENT YES NO

PROCESS x REVISION NOTE REQUIRED x

SAFETY x HAZOP REVIEW REQUIED x

CIVILISTRUCT/ARCH x MAJOR SCHEDULE IMPACT x

PIPING X

INSTRUMENTS X

MECHANICAL x

ELECTRICAL x

VALIDATION/cGMP X

CONSTRUCTION x

2nd Issue - Project Authorization To: Project Secretary: .Mth$/C .6’&~3-c.e’

Proceed with
Change NO Hold Change

Siqned:-~~~.,.~ / oah,

3rd Issue - Project Authorization To: Project Secretary:

Hold Release proceed with Change YES NO Aalse Variation Note ( YES j NO

SIgned: WA Date: NIA

05-15-08FONQAWI 105(1
CaDyright’ Jacths En~IneerIng Group Inc.. 2008



ir Design Change Notice
UL. (Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

Project No: 35DJ2600 DIscIplIne Lead: Bill Barton

Change No: 020 (NOA1) Date: 09109110

Discipline: Civil

1St Issue - Engineering To: Project Manager Project Secretary

DESCRIPTION OF CHANGES:
Revise Specification SectIon 32 11 23 to change the Biobanier Stone gradation for 1 W rock tram 40-SO to 40-
00.

Revise Specification Section 3i 00 30 and add a subsection that describes aggregate gradation testing and
provides guidance for evaluating the gradation tests for acceptability, including deviation criteria based on typical
gradation test deviation allowances by various state Depts. of Transportation.

Revise Specification Section 3j 00 SO — Table ito change the minimum Liquid Limit from 35 to 30 and add a
maximum Liquid Limil of 50.

SOURCE OF CHANGES: C1D 057 and OlD 058

DISCIPLINE AFFECTED YES NO INITIAL ASSESSMENT YES NO

PROCESS x REVISION NOTE REQUIRED x

SAFETY x HAZOP REVIEW REQUIED x

CIVILJSTRUCT/ARCH x MAJOR SCHEDULE IMPACT x

PIPING x

INSTRUMENTS x

MECHANICAL

ELECTRICAL x

VALIDATION/CGMP x

CONSTRUCTION

2nd Issue - Project Authorization To: Project Secretary:~ .. b~x?-Ce
Proceed with I Hold Change
Change YEt) NO

Signed: ~ 4

3rd Issue - Project Authorization To: Project Secretary

Hold Release proceed with Change YES J NO Raise Variation Note YES NO

Signed: N/A Date: N/A

os-Is-osFONOAW1 1091
Capyri~rC Jacobs ~noineerir19 Group inc., 2008
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fl Design Change Notice(Ret. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

M04 016955

p,ofed N SGDJ2eOO Discipltne Lad: BID Baton

change No: 021 (P40*1) Dat& 05121111
Discipline: Clvii

1st Issue - Engineedng To: Project Manager Project Secrelaty
DESCRIPTION OF CHANGES:
Rn. Sp.cUlcadon SectIon 3211 23 and Drawing E-02-C5O1 to change selected rlpap 060 sIzes and
~a

SOURCE OF CHANGES: CID 062 and CID 063

DISCIPLINE AFFECTED YES NO IN~AL ASSESSMENT YES NO

PROCESS X REVISION NOTE REOUIRED x

SAFETY X HAZOP REVIEW REQUIED x

ClVI(flFRUCT~ARCH x MAJOR SCHEDULE IMPACT x

PIPING X

INSTRUMENTS X

MECHANICAl. x
ELECTRICAL x

VALIDATIONIcGMP X

CONSTRUCTION X

2nd Issue- Project Authorization To: Project Secretary
Proceed with
Chan~ ~ IN~
SIgned: ~ ~ C 0 ~ Date: r-;t-/~

3rd Issue - Project Authorization to: Project Secretary

Hold Release proceed with Change ~ NO Raise Variation Note y~ NO

Signed: P41* Da* WA

FONQAWI tosfi
Copyright’ Jacobs Engffissrffig Graup Inc., 2008 ~I~CO~• ©©~Y

~‘

Os-Is-ce
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n Design Change Notice
(Ref. FONQAWI 105 Design Change Control with NQA-1 QA Requirements)

MOA 017441

Project No: 35DJ2600 Discipline Lead: Bill Barton

Change No: 022 (NOA1) Date: 08/18/11

Discipline: Civil

1st Issue - Engineering To: Project Manager Project Secretary

DESCRIPTION OF CHANGES:
Revise Specification Section 32 11 23, Table 3 to change selected gradations of fines in accordance with CID
065 and CID 067.

SOURCE OF CHANGES: CID 065 and CID 067

DISCIPLINE AFFECTED YES NO INITIAL ASSESSMENT YES NO

PROCESS x REVISION NOTE REQUIRED x

SAFETY x HAZOP REVIEW REQUIED x

CIVIL/STRUCT/ARCH x MAJOR SCHEDULE IMPACT x

PIPING x

INSTRUMENTS x

MECHANICAL x

ELECTRICAL x

VALIDATION/cGMP x

CONSTRUCTION

2nd Issue - Project Authorization To: Project Secretary

Proceed with
Change NO N Hold Change

Signed: ~

3rd Issue - Pro~’ct Authorization To: Project Secretary

Hold Release proceed with Change YES NO Raise Variation Note YES NO

Signed: N/A Date: N/A

FONQAWI 105f 1
Copyright Jacobs Engineering Group Inc., 2008

~©©~ ©wY


	Attachment 3. Design Change Notices



