



Department of Energy

Washington, DC 20585

July 16, 2010

MEMORANDUM FOR DONALD R. METZLER
FEDERAL PROJECT DIRECTOR
MOAB URANIUM MILL TAILINGS REMEDIATION
PROJECT

FROM:

INÉS R. TRIAY 
ASSISTANT SECRETARY FOR
ENVIRONMENTAL MANAGEMENT

SUBJECT:

Approval of Critical Decision-4, Moab Uranium Mill Tailings
Remedial Action Project Capital Asset Activities, CBC-MOAB-
0031.C1

In accordance with the requirements of Department of Energy (DOE) Order 413.3A, Program and Project Management for the Acquisition of Capital Assets, the Office of Environmental Management has approved Critical Decision (CD)-4 for Moab Uranium Mill Tailings Remedial Action Project Capital Asset Activities, CBC-MOAB-0031.C1.

Based on the review of the CD-4 document with the incoming memorandum dated January 7, 2010, from you to Mark Gilbertson, *Moab Uranium Mill Tailings Remedial Action Project CD-4 Approve Completion of Capital Asset Activities*, all capital asset activities were completed on December 15, 2009. Total budgeted cost for all capital asset activities was \$40.7M and actual cost at completion was \$39.3M.

Congratulations to you and your team for safely completing the Construction Capital Projects CBC-MOAB-0031.C1 scope within the Department of Energy's (DOE) cost and scope thresholds for project success.

In support of the CD-4 approval, please submit the appropriate post project closeout requirements identified in DOE Order 413.3A and finalize reporting in the Integrated Planning, Accounting, and Budgeting System and Project Assessment and Reporting System.

If you have any questions, please contact Mr. Lowell Ely, Director, Office of Project Assistance and Assurance, EM-11, at (301) 903-6821.

Attachment

